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Crisak Site Plan Comments 1 1 02MAY22 02MAY22
Draft Permit Set for CRISAK Comments 5 5 02MAY22 06MAY22
Incorporate Final Permit Submission 4 4 09MAY22 12MAY22
Site/Bldg Permit Submission 30 30 13MAY22 23JUN22
Finalize Building Cost Estimate 15 15 13MAY22 02JUN22
Grade Building Pad 5 5 27JUN22 01JUL22
Issue Building Permit 0 0 27JUN22 *
Sanitary to building 10 10 05JUL22 18JUL22
Install Spread Footings & Piers 12 12 05JUL22 20JUL22
Install Grease / Sand Trap 10 10 19JUL22 01AUG22
Underslab Rough-Ins 5 5 19JUL22 25JUL22
Install Radiant Heat Tubing 8 8 19JUL22 28JUL22
Prep & Pour Slab On Grade 8 8 26JUL22 04AUG22
Install waterline to Building 5 5 02AUG22 08AUG22
Erect PEMB Hangar Structure 15 15 05AUG22 25AUG22
Fine Grade Exterior 10 10 09AUG22 22AUG22
Install Eletric Utility to Building 20 20 19AUG22 15SEP22
Skin PEMB Perimeter 15 15 19AUG22 08SEP22
Install Insulation and Vapor Barrier 15 15 19AUG22 08SEP22
Install Stone Base 5 5 23AUG22 29AUG22
Erect NORCO Door Structures 12 12 26AUG22 12SEP22
Install Windows 5 5 26AUG22 01SEP22
Exterior Paving / Concrete 10 10 30AUG22 12SEP22
Construct Mechanical / Electrical Room 5 5 02SEP22 08SEP22
Install Fire Suppression System 12 12 09SEP22 26SEP22
Install Conduits and Lighting 15 15 09SEP22 29SEP22
Install OH Doors / Personnel Doors 8 8 09SEP22 20SEP22
Construct Restrooms and Kitchen 20 20 09SEP22 06OCT22
Build Eletrical Service Gear 12 12 09SEP22 26SEP22
Install Radiant Floor Boilers 15 15 09SEP22 29SEP22
Install Exterior Building Trim, Gutters, DS 12 12 09SEP22 26SEP22
Install Ventilation Equipment 15 15 27SEP22 17OCT22
Energize Eletrical Service 3 3 27SEP22 29SEP22
Interior Trim Out 15 15 30SEP22 20OCT22
Start-Up and Test All Doors, Equipment, 8 8 30SEP22 11OCT22
Final Inspections 5 5 21OCT22 27OCT22
Substantial Completion 0 0 27OCT22
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Draft Permit Set for CRISAK Comments

Incorporate Final Permit Submission Comments
Site/Bldg Permit Submission

Finalize Building Cost Estimate
Grade Building Pad

Issue Building Permit
Sanitary to building

Install Spread Footings & Piers
Install Grease / Sand Trap

Underslab Rough-Ins
Install Radiant Heat Tubing

Prep & Pour Slab On Grade
Install waterline to Building

Erect PEMB Hangar Structure
Fine Grade Exterior

Install Eletric Utility to Building
Skin PEMB Perimeter
Install Insulation and Vapor Barrier

Install Stone Base
Erect NORCO Door Structures

Install Windows
Exterior Paving / Concrete

Construct Mechanical / Electrical Room
Install Fire Suppression System

Install Conduits and Lighting
Install OH Doors / Personnel Doors

Construct Restrooms and Kitchen
Build Eletrical Service Gear

Install Radiant Floor Boilers
Install Exterior Building Trim, Gutters, DS

Install Ventilation Equipment
Energize Eletrical Service

Interior Trim Out
Start-Up and Test All Doors, Equipment, HVAC

Final Inspections
Substantial Completion

Start date 02MAY22
Finish date 27OCT22
Data date 02MAY22
Run date 04MAY22
Page number 1A

© Primavera Systems, Inc.

CRISAK LLC
Kuhn Aviation Rifle Hangar

Early bar
Progress bar
Critical bar
Summary bar
Start milestone point
Finish milestone point


